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STUDY PARTNERS
• Florida Department of Community Affairs

Florida Administration Commission Rule 28.20-100

• U.S. Army Corps of Engineers
Water Resources Development Act of 1996

• Monroe County / Local Municipalities



Where are we?
• Draft FKCC Model reviewed by study team and 

by the NAS
• Apr 02 – Public Workshops
• Revising model and report to address 

comments and update input files
• All modules to be included except Marine 

module.  Canal and confined areas to be 
addressed in model

• Revised output available by end of May – to be 
posted on website

• Final report in July  02 - Transfer to Sponsor



Indian River Lagoon Feasibility 
Report Status

• Draft Report Released late last year

• Several Public Meetings and Workshops held

• Final Report to be Released - June 2002

• Recommended for inclusion in WRDA 2002



Water Preserve Areas 
STATUS

• Draft Report released late last year
• Public Meetings 
• Final Report being prepared – due out 

by end of June
• Recommended for inclusion in WRDA 

2002



Southern Golden Gate Estates 
Project Implementation Report 

Status
• Draft Report Not Yet Released

• Primary Issues are avoidance of adverse flood impacts north 
of I-75 and consistency with PIR as to be defined in 
Programmatic Regulations

• Final Report Late this year at earliest

• Still Recommended for inclusion in WRDA 2002, potentially 
as contingent authorization



Other Hot Topics

• C-4 General Re-evaluation Report – First Step ongoing to 
determine status of constructed project and flood protection 
provided by existing works

• Miami-Dade Flood Control Study – Approved for initiation

• Florida Keys Water Quality Initiative - Preparation of 
Implementation Plan approved.  Funds provided by 
Congressional add, future efforts dependent upon future 
funding. 

• Comprehensive Water Quality Feasibility Study – Project 
Management Plan for Study being developed, expect 
completion late this year with execution of Cost Share 
agreement and initiation of study in January 2003.



Other Hot Topics

• Master Implementation Schedule Update – Targeting July to 
provide update. Miami-Dade Flood Control Study – Approved 
for initiation

• Initial CERP Update – The purpose is to incorporate 
updated version of 2x2 model.  Add new topo, updated 
performance measures, additional 5 years of data, status of 
changes since 1999 report.  Process is now underway.  Detailed 
presentation planned for June on steps and input points.

• PDT Workshop held on April 18-19 – Handouts, results, etc., 
posted on www..evergladesplan.org
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Proposed Interim Operational PlanProposed Interim Operational Plan

•• LL--31N Canal Levels 31N Canal Levels -- Two Modes of OperationTwo Modes of Operation
–– When bypassing waterWhen bypassing water from WCAfrom WCA--3A slight increase in canal 3A slight increase in canal 

levels above ISOP but less than Test 7 Phase 1levels above ISOP but less than Test 7 Phase 1
–– When not bypassing waterWhen not bypassing water, levels up to Test 7 Phase 1 levels, , levels up to Test 7 Phase 1 levels, 

similar to levels of 3 years agosimilar to levels of 3 years ago

•• Modifications to SModifications to S--333 to increase discharge capacity333 to increase discharge capacity
•• Pre Storm Draw down OperationsPre Storm Draw down Operations



Next Steps
• Apr 02 - Final IOP EIS
• May 02 - Public Comment Period, workshop on 

21 May
• Jun 02 - Record of Decision
• May – Apr 02 – Prepare NEPA document 

addressing pump operations and potential WCA 
3B discharge for S-356

• Mar – Jun 02 – Complete modeling of IOP
• System operational on 1 July 02



Accelerated Construction of CAccelerated Construction of C--111 and 111 and 
MWD FeaturesMWD Features

•• Construction of temporary pump station at SConstruction of temporary pump station at S--332C 332C 
location location –– 575 575 cfscfs pumppump

•• Construction of temporary detention basin for SConstruction of temporary detention basin for S--332C 332C 
and Sand S--332D332D

•• Construction of temporary connecting buffer area Construction of temporary connecting buffer area 
between Sbetween S--332B and S332B and S--332C332C

•• Construction of additional SConstruction of additional S--332B detention area332B detention area

•• Construction of temporary SConstruction of temporary S--356 pump station with 356 pump station with 
500 500 cfscfs capacity discharging into Lcapacity discharging into L--2929

•• Removal of southern 4 miles of LRemoval of southern 4 miles of L--67 ext levee67 ext levee



Construction Status

• Contract Awarded on March 25

• Target Completion is June 28











The Future - CSOP
• Combined Structural and Operational Plan

• Being developed for operations with 
MWD and C-111 in place

• Facilitated Collaborative Process being 
employed with expanded interagency team –
Late June, July timeframe for kickoff
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